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ESTIMATE RUN 03/29/2019

ESTIMATE SUMMARY 14:56:18

CONTID: C22415         ESTIMATE NO: 0004 PROG 2005

PCN: 22415-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 S. DELTA PHASE 2 ADA RAMPS PERCENT TIME:

PROJECT NO: NHPP0501-069                  

US 50 S. DELTA PHASE 2 ADA RAM

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 459,968.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 459,940.00 NON-PARTICIPATING 103,522.07

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

WORK DAYS

WORK DAYS

84.74%

70,192.74

103,522.07

103,522.07

103,522.07

$

$

$

$

3,500.00

386,275.79

389,775.79

0.00

389,775.79

-6,899.10

0.00

382,876.69

0.00

AMOUNT DUE 382,876.69 103,522.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 103,522.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.5 TIME ALLOW: 55

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/10/2018

12/10/2018

03/25/2019

09/06/2018

09/14/2018

10/05/2018

12/10/2018
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PCN: 22415-BID    ESTIMATE RUN 03/29/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structures and Obstructions 0.000

1.000

202-00000  
 

5,700.001.000

5,700.00

1.000

L S 

5,700.00000

0010 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0015 Removal of Sidewalk 726.120

152.640

202-00200  
 

43,938.00878.760

7,632.00

878.760

SY  

50.00000

0020 Removal of Curb and Gutter 863.100

181.500

202-00203  
 

36,561.001,044.600

6,352.50

1,045.000

LF  

35.00000

0025 Removal of Curb, Gutter and Sidewalk 49.000

0.000

202-00204  
 

6,125.0049.000

0.00

49.000

LF  

125.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

30.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

500.000

SF  

6.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

225.00000

0045 Aggregate Bag 47.000

0.000

208-00035  
 

752.0047.000

0.00

60.000

LF  

16.00000

0050 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

2,588.001.000

0.00

1.000

EACH

2,588.00000

0055 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

162.00000
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PCN: 22415-BID    ESTIMATE RUN 03/29/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type III) 4.000

0.000

208-00056  
 

460.004.000

0.00

4.000

EACH

115.00000

0065 Removal and Disposal of Sediment (Labor) 11.000

5.000

208-00103  
 

720.0016.000

225.00

20.000

HOUR

45.00000

0070 Sweeping (Sediment Removal) 21.000

11.000

208-00106  
 

1,440.0032.000

495.00

35.000

HOUR

45.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

45.00000

0080 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

750.00000

0085 Rock Mulch (Weed Free) 0.000

990.600

213-00067  
 

14,859.00990.600

14,859.00

990.600

SF  

15.00000

0090 Aggregate Base Course (Class 6) 198.550

37.190

304-06000  
 

10,372.56235.740

1,636.36

235.740

TON 

44.00000

0095 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

25.000

SY  

50.00000

0100 6 Inch Plastic Pipe 10.000

0.000

603-50006  
 

1,250.0010.000

0.00

10.000

LF  

125.00000

0105 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

6.00000

0110 Concrete Sidewalk 324.280

183.160

608-00000  
 

35,013.36507.440

12,638.04

507.440

SY  

69.00000
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PCN: 22415-BID    ESTIMATE RUN 03/29/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Curb Ramp 333.230

120.380

608-00010  
 

62,598.18453.610

16,612.44

454.000

SY  

138.00000

0120 Detectable Warnings 9.500

0.000

608-00015  
 

2,090.009.500

0.00

9.500

SF  

220.00000

0125 Brick Pavers 0.000

109.400

608-00050  
 

6,454.60109.400

6,454.60

160.000

SF  

59.00000

0130 Curb and Gutter Type 2 (Section II-B) 506.600

160.200

609-21020  
 

24,671.60666.800

5,927.40

666.800

LF  

37.00000

0135 Curb, Gutter and Sidewalk Type 2 (Section MS) 13.100

0.000

609-22021  
 

799.1013.100

0.00

13.100

LF  

61.00000

0140 Mobilization 0.922

0.000

626-00000  
 

41,490.000.922

0.00

1.000

L S 

45,000.00000

0145 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

6,563.001.000

0.00

1.000

L S 

6,563.00000

0150 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

480.000

SF  

12.00000

0155 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

7.000

EACH

750.00000

0160 Flagging 521.250

202.750

630-00000  
 

19,548.00724.000

5,474.25

850.000

HOUR

27.00000

0165 Traffic Control Inspection 30.000

9.000

630-00007  
 

6,240.0039.000

1,440.00

39.000

DAY 

160.00000
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PCN: 22415-BID    ESTIMATE RUN 03/29/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Control Management 39.000

13.000

630-00012  
 

35,568.0052.000

8,892.00

55.000

DAY 

684.00000

0175 Barricade (Type 3 M-A) (Temporary) 1.500

1.200

630-80335  
 

518.402.700

230.40

3.000

EACH

192.00000

0180 Pedestrian Barricade (ADA) 50.000

40.000

630-80340  
 

4,050.0090.000

1,800.00

100.000

LF  

45.00000

0185 Construction Traffic Sign (Panel Size A) 20.500

16.400

630-80341  
 

1,107.0036.900

492.00

50.000

EACH

30.00000

0190 Construction Traffic Sign (Panel Size B) 8.000

6.400

630-80342  
 

432.0014.400

192.00

16.000

EACH

30.00000

0195 Portable Message Sign Panel 1.500

1.200

630-80355  
 

12,096.002.700

5,376.00

3.000

EACH

4,480.00000

0200 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.800

630-80357  
 

1,728.001.800

768.00

2.000

EACH

960.00000

0205 Traffic Cone 92.500

74.000

630-80380  
 

333.00166.500

148.00

185.000

EACH

2.00000

0210 Stackable Vertical Panels 25.000

20.000

630-80393  
 

540.0045.000

240.00

50.000

EACH

12.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22415-BID    ESTIMATE RUN 03/29/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Landscaping and Irrigation 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

400.000

SY  

36.87000

0245 F/A Fuel Cost Adjustment -20.620

-3.610

700-70016  
 

-24.23-24.230

-3.61

-20.620

F A 

1.00000

0255 Added Item (Dollar)/ Concrete Acceptance Disincentive -758.970

-59.310

900-00006  
 

-818.28-818.280

-59.31

-758.970

DOL 

1.00000

0450 Modify Inlet 1.000

0.000

210-04020  
 

512.501.000

0.00

1.000

EACH

512.50000

CAT 386,275.79103,522.07456,468.53CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 3,500.000.003,500.00CURRENT AMT0400 $ $ $

$ 389,775.79103,522.07$459,968.53$CURRENT AMTPROJECT TOTAL


